
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 2

290 BROADWAY
NEW YORK. NY 10007-1866

September 8, 2005

Anne Papageorge
Vice President for Memorial and Cultural Development
Lower Manhattan Development Corporation
One Liberty Plaza
New York, New York 10006

Dear Ms. Papageorge:

I am writing to confirm that the September 7, 2005 revised plans and specifications for
the deconstruction of 130 Liberty Street (the "Deconstruction Plan") prepared by and on behalf of
the Lower Manhattan Development Corporation ("LMDC") are acceptable to the United States
Environmental Protection Agency ("EP A"), and that work pertaining to the abatement and
deconstruction activities may proceed as set forth below. It is our understanding that these plans
and specifications are also acceptable to the other concerned regulatory agencies, including the
New York State Departments of Labor ("NYSDOL ") and Environmental Conservation, and the
New York City Department of Environmental Protection. NYSDOL' s letter of acceptance,
enclosed herein, addresses asbestos material removal and cleanup of World Trade Center
dust/residue.

Containing more than 1,400,000 square feet, the 130 Liberty Street office building was
the most heavily damaged structure remaining after the September 11, 200 1 terrorist attack. The
building was severely contaminated both inside and outside with dust and debris containing
asbestos, lead and other hazardous substances and contaminants. The highest priority of the
regulatory agencies and LMDC in preparing the Deconstruction Plan has been the prevention of
releases into the environment during abatement and deconstruction with potential impact on
neighboring residents and workers. Abatement and deconstruction of 130 Liberty Street in a safe
and effective manner is a unique project, which requires the best efforts of all concerned to
ensure that it is completed properly and safely.

The Deconstruction Plan is intended to implement best management practices for all
phases of the deconstruction, to incorporate containment measures to control potential releases of
contaminants, and to provide comprehensive air monitoring coupled with appropriate
mechanisms which may trigger work stoppage to address any releases that may occur.
Adherence to the safeguards contained in the Deconstruction Plan, and careful monitoring of
abatement and deconstruction activities throughout the project will help prevent the occurrence
of situations that may present an imminent and substantial endangerment to public health and the
environment.

Internet Address (URL). http://www.epa.goY
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Specifically, the S~ember 7, 2005 Deconstruction Plan includes the following:

'Soc.tion 1 - Waste 'Sampling and Managernmt Plan for the 130 Liberty
~t Deoonstruction Project;

Section 2 . Ambient Air M<>rut<>ring Program fur the 130 Li~ 'Street
DecoD$tnlction Project;

.

'Section 3 - Emergency Action Plan for the 130 Liberty Street
Deconstruction Proj~;

Section 4 - Asbestos and Contaminants of Potential Concern Abatement
and Removal Plan for the 130 Liberty'Stfeet D«.onstroction Project;

'Section 5 - Healthand'Safefy Plan fur tlte 130 Libeity'Street Building
D«-onstructioo Project;

Quality Assurance Project Plan for the Ambient Air Monitoring Program
13{) Liberty 'Str~ Deconstruction PJOj.ect New York, New Y-odc;

NYSDOL Project Variance File No. 04-1432, dated Septentber 27, 2004
and Amendment dated October 6, 2004;

.

- Variance Decision File No. 05-0427, dated May 1NYSDOL Phase
2005. ,

NYSDOL Phase I - Variance Decisioo Amendment, dated JW1e 10,2005,

for File No. 05-0427;
.

NYSDOL Phase ) - Variance Decision Amendment # 1 Clarification, datOO
Jtine 28, 2005, for File No. Q5-O427;

NYSOOL Phase I . Vmance Decisjon Amendment #2,.d~ July 22,
2005, for File No. 05.0427;

NYSOOL Phase n - \J.ariance Decision File N<>. 05-0813, dated JUI1e 23,

2005.

LMDC has completed its background ambtent air sampling that was cond~ over a
t\\'O week period. T~'O of the analytes 'Sampled and analyzed during the back'ground ambient air
sampling ~Iere PMJoand PM2.5 using both real-time monitors and reference method ~pIers.
EP A will work ~rith LMDC immediately to ensure that an appropriate correction f~or is
applied, if necessary, to the real-time Met One E-BAM monitors to simul.ate the reference



method PMI() sampler and the reference method PM2.~ sampler b~ -on the analyticaJ results of
the badgrow>d sampling.

LMDC states in Section 2 of the September 7, 2005 Deconstruction Plan that it is
committed tu working with tbe EP A to site tlte actual Jocatioosof the airmonj(oring statiORs in
the fieJd. Acoordingly, EP A would Iik.e to work with LMDC to relocate 'Some of the 'Street Jeve}
air monitoring stations during the Prej)ar.ation Phase ~f the Decon'Struction Project. During the
Phase I - Preparation Phase of the Decon~ Project, u.ifDC will be 'Staging \\"agte tr~
containers within the exi'Sting interior ground 1eve] loading dock, along Wa'Shington 'Street, 00
the west side of 130 Libeny'Str-eet. Consequently, EP A would like to relocate at least one of the
street ]eve] air monitoring stations in close proximity to the loading dock on Washington 'Street
prior to the iilltiation of work activities in the loading dock area during the Phase I - Preparation

Phase. In addition, as 'SOOn as the hoists and new loading platforms are in place and ready for u'Se
during the Phase I - Asbestos and Cootaminant'Sof Potential Conrem Abatement, EP A wouid
like to relocate at least one of the 'Str.eet level .air monitoring statiQR'S in close proximity to the
Joading platfonns. EP A believes it wouJd be beneficial fur LMDC to relocate the street 1evel air
monj{orine. stations and the four "floating" rnonitorine. stations which "rill be relocated from the- --
roof and in increments on the scaffolding during the Deconstruction Projoct, during appropriate
times when DO wor\{ is being perfonnOO at c(l)e 130 Liberty 'Street building.

We encourage you to rontinue t() keq> the public informed throughout tbedecoRSUUCUon
project, using your Web site and regular interactions with JocaJ elected officiaJs and community
members to convey monitoring data, overall progress on the project, and day-to-day
developments that might have immediate JocaJ impacts. EP A 3nd the other reguJatory agencies
will monitor the deconstruction work as it progresses, and win be avaiJable for consultation with
LMDC and its consultants and contractors throughout 1he execution of the project.

'Sincerety

£..£-/ . ./ 7

P.at Evangelista
WTCCoordinator
Nev.! York City Response aDd Recovery Operations

Enclosure

« Qui s Alonge, NY'S DO L
Klish Radhakrishnan, NYCDEP
Richard Mendelson, OSHA
Robert luk>, NYCOOB
Sa] Carlomagno, ~DEC
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